Abstract
This report outlines the technical progress achieved for project DE-FC26-03NT41785 (Total Ore Processing Integration and Management) during the period 01 July through 30 September of 2005. 
Introduction
This ninth quarterly report discusses the activities of the project team during the period 1 July through 30 September 2005. Richard Gertsch's unexpected death due to natural causes while in Minnesota to work on this project has temporarily slowed progress.
Work in Progress

Minntac Mine
Statistical analysis of the Minntac Mine data set for late 2004 is continuing. Preliminary results raised several questions that could be amenable to further study.
Hibtac Mine
Detailed geotechnical characterization is being applied to improve the predictability of mill and agglomerator performance at Hibtac Mine.
Future Work
The work listed above will continue.
Dissemination and Outreach
